
From: OLeary, Kevin [Kevin.OLeary@aptim.com] 

Sent: Tuesday, February 23, 2021 10:09 AM 

To: Roddy, Elizabeth A CIV USN NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; 

Delong, Douglas E CTR USN COMNAVFACENGCOM DC (USA) 

[douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV USN NAVSEA DET RASO VA (USA) 

[matthew.liscio@navy.mil]; Naimi, Hamidullah CTR NAVFAC SW, ROICC5 

[hamidullah.naimi.ctr@navy.mil]; Bercik, Lisa M. [lisa.bercik@aptim.com]; Killpack, Randall 

[randall.killpack@aptim.com]; Condit, Rose [rose.condit@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; DeOcampo, Paul [Paul.DeOcampo@aptim.com]; Hoch, Kevin 

[Kevin.Hoch@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Mangel, Amy 

[amy.mangel@aptim.com]; Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) 

[paul.stoick@navy.mil]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Click, James 

[james.click@aptim.com]; chi@battelle.org; Schul, Raymond [raymond.schul@aptim.com] 

Subject: [Non-DoD Source] Contract #N62473-17-D-0006 CTO 5065 Former Hunters Point 

Naval Shipyard, Parcel G - Weekly Project QC Meeting 02-23-21 at 1130 Agenda and Two 

Week Look Ahead 

Attachments: D0006 CTO 5065 Parcel G Weekly Project QC Meeting No. 026 Agenda 2021-

02-23.pdf; D0006 CTO-5065 Two Week Look Ahead Parcel G 022321.pdf 

 

 
The Agenda and Two Week Look Ahead are on the attached files. 
 
Kevin O’Leary 
APTIM Fedreral Services 
4005 Port Chicago Highway 
Concord, CA 94517 
Main Office Phone: 925.288.9898 
Direct Office Phone: 925.288.2254 

 
E-mail: kevin.oleary@aptim.com 
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Start: 1130  End:  
Safety Topic: Good Housekeeping – Clean/Organized Work Site. Prework Inspections of work site, focusing 
on minimizing potential slip/trip/fall hazards. Proper placement/location awareness of in-use and stored 
equipment/materials/tools. Be aware of equipment/materials/tools locations. Watch for loose debris materials, 
cleanup when noticed. Do not immediately chase loose debris/personal items such as hats, papers – look before 
retrieving. Wear proper PPE. Keep an eye on your buddy, be there for each other.   
 
Invitees: Elizabeth Roddy – US Navy, Paul Stoick – US Navy, Doug DeLong – US Navy Representative, 

Matthew Liscio – US Navy, Hamid Naimi – US Navy, Minh Chi – Battelle, Lisa Bercik – 
APTIM, Randall Killpack - APTIM, Amy Mangel – APTIM, Mike Ayala – APTIM, Owen Chao 
- APTIM, Rose Condit – APTIM, Kevin Hoch – APTIM, Jim Click - APTIM, Norm Hanelt – 
APTIM, Paul DeOcampo – APTIM, Tom Machen, Kevin O’Leary – APTIM.  

Old Business 
 Agency Site Visits. Ongoing. 

o Current status. 
 Site Visitors to check in with H. Naimi and/or to APTIM Parcel G trailer for 

COVID-19 checks and review JSA/Tailgate Safety Meeting documents. 
Updates.  

 For RCA entry, untrained site visitors entering the RCA must be escorted by 
an APTIM RCT. Updates. 

o Rad Worker Training 
 Training completed by frequent agency visitors per R. Killpack. R. Killpack 

maintaining training list of trained personnel. Updates.  
          

 Tetra Tech/3rd Party Oversight Site Visit and Split Sample Collection Request. 
o US Navy evaluation continues with no effect to project schedule. Per P. Stoick, may 

not include collection of split samples as current procedure of sample retention for 
re-analysis may be satisfy requirements. Updates.  
                 

 Import Soil 
o The need for import soil is unknown at this time, pending soil sample analytical 

results. Updates.    
             

 Building 363 Silo Debris 
o L. Bercik reports that it was determined that the silos were hazards to APTIM Parcel 

G operations. APTIM knocked down the silos and placed debris out of the way on the 
south side of Building 363 with D. DeLong approval and L. Bercik email 
correspondence with US Navy.  

 Silo debris believed not be radiologically impacted per Project Team. 
 Silo debris believed not be a hazard or in the way of current Innovex or 

APTIM operations in its present location.   
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 N. Hanelt estimates silo debris volume is approximately 25-30 cubic yards of 
material. 

 US Navy would like to figure out future debris clearing/disposal options. 
Updates.        

 
 Nearby Kemron Soil Import/Transport Activities 

o Potential impact of Kemron’s soil import/transport activities on Parcel G’s air 
monitoring. Observe significant stormwater/mud runoff from Spear Street to Parcel G 
during rain events. 

 APTIM/US Navy to monitor for potential impacts. Update: Kemron soil 
import operations continued during the Week of 2/15/21 with periodic rain 
event stoppages.   
 

 H Street Traffic Plan and Repair/Detour. 
o US Navy in process of funding award H Street Repair/Detour to Basewide O&M 

contractor. Approximately one or two months away from start of construction 
activities per L. Roddy.  

 US Navy to update so APTIM can plan TU-103, TU-104 and TU-109 
excavations accordingly. Updates.     
 

 Building 351A Crawl Space Preliminary Inspection 
o Inside the Building 351A Crawl Space, insulation material appears to have crumbled 

off a degraded steam line to the soil below/in its near vicinity per N. Hanelt.    
 Samples collected of soil/material in the near vicinity of degraded steam line 

pipe test positive for asbestos.   
o Assessment of potential asbestos hazard in progress. 

 Potential asbestos contractors job walk conducted on 1/25/21. 
• Contractor procurement in progress, Navy Contracting Officer will be 

formally notified once impact is defined. Updates. 
  

 Innovex 2/4/21 Visit  
o K. Dolan (Innovex) visited the RCA to inspect the Parcel G swales. Inquiries about 

future access for maintenance operations.  
 APTIM PM emailed the Navy on 2/15/2021 regarding site access. APTIM 

working with Innovex to provide access the first week of March.  
   

 Trench Unit Excavation 
o Trench Wall Sloughing 

 Observing sloughing, saturated soils, debris from all active Trench Unit 
excavations. 

• Concerns of trench sloughing in excavations near to buildings, 
possibly impacting nearby building stabilities. 

o Project Team recommends backfilling completed 
trenches as soon as possible. Pending sample analytical 
results. 
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o Work schedule to depend on rain event amounts, paying 
attention to excavations near buildings.  

o No longer require agencies approval for re-sequencing 
excavation of trench units, per P. Stoick. 

o Performing daily inspections on each open trench, 
looking for changes of conditions. Not concerned in 
short term. Possible concern long term with changing 
weather, etc.  
 Continuing daily inspections and updates (see 

Daily QC Reports).  
 Observed an overall average rate of trench 

sloughing and significant decrease of storm 
water in trench excavations during the week of 
2/15/21.  

 Storm water levels remain at approximately 
half-full with little change in trench 
excavations TU-77 and TU-124. 

 
New Business 

 APTIM Work Schedule (See attached current week’s look ahead)  
o 0700 – 1530 Monday through Fridays. 

• Intrusive excavation work suspended indefinitely on 2/11/21 due to 
forecasted wet weather and saturated site conditions.  

 Site Maintenance/Stormwater Protection activities performed 
beginning 2/11/21 through 2/19/21. No intrusive work.  

 APTIM to continue SWMP, Excavation Inspections etc. during 
the suspended work period.  

o Updates.  
 

 Weekly QC Meetings 
o Future Schedule during the suspension of intrusive excavation activities.       

Action Items 
 Completed. 

o None.  
 In Progress. 

o None.    
  

Current Status of Work (See attached current week’s look ahead) 
 Mobilization and Site Setup. Ongoing.  

o Equipment/materials deliveries and staging 
o Adjust Work Area Perimeter Fencing. 
o Mark TU and SU boundaries. 
o Mark RSY Pad boundaries. 
o Construct RSY Pads  

 Maintenance of BMPs. Ongoing. 
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o Stormwater Protection. 
 Inspections according to SWMP. 

o Air Sampling and Dust Monitoring. 
 Utility Clearance and Land Survey. Ongoing. 

o TU/SU Excavation Land Surveys.       
o Update of USA North 811 Utility Locating Tickets as necessary. 

 Radiological Surveys. Ongoing. 
o Pre-Excavation TU, SU, Pre- RSY Pad Concrete/Asphalt Surfaces. 
o Removed Asphalt/Concrete Surfaces. 
o Post and maintain RCA(s). 
o Excavation Upwind/Downwind Air Monitoring for ROCs. 
o RSY Pad Material.  

 Concrete and/or Asphalt Removal. Ongoing.  
o Asphalt/Concrete Saw Cut and Breaking.  

 None. 
o Asphalt/Concrete Removal. 

 None. 
 Excavation. Ongoing. 

o Completed TU-153, TU-98, SU-28, TU-107, TU-108, TU-99 and TU-115. 
o TU-97, TU-77, TU-79, TU-124, TU-101, TU-100 in progress. 
o Prep for/begin TU-70.   

 Soil Screening. Ongoing. 
o Prep RSY Pad material for Soil Screening. 
o Excavation TU/SU Material - RSY Pad Soil Screening.   

 Radiological Scan and Sample Collection.  
 
Field Change Requests (FCR) 

o FCR-003 - RS-700 Gamma Scan Data Analysis.  
 Submitted to US Navy on 1/27/21. Awaiting US Navy review/approval per L. 

Bercik.   
o FCR-004 – Update SAP to reflect latest QSM language.  

 Submitted to US Navy (including QAO) 2/17/2021.  Awaiting US Navy 
review/approval.   

 
Submittals 

o None.    
 
Analytical Results 

 Analytical Data Packages.  
 Twenty-seven (27) data packages submitted to date.  Fourteen (14) data package 

confirmation concurrences delivered to APTIM as of 2/23/2021 (no change 
from previous week). 

 Thirteen (13) data packages confirmation concurrence under US Navy RASO 
review, all other US Navy RASO received data package confirmation 
concurrences have been delivered to APTIM. 
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 Updates.  
 

Navy QA Oversight Update 
 Ongoing observances/inspections, Battelle.  

 
Visitors    

 US Navy ROICC – H. Naimi. Daily site visits.  
 US Navy Representative – D. DeLong. Site visits/inspections. 
 US EPA – Scheduled MWF site visits by rotating staff. No visits during the week of 2/15/21. 
 US EPA/Adanta Subcontractor – N. Gillen. Daily visits the week of 2/15/21; No scheduled daily 

site visits during suspension of intrusive excavation activities.  
 DTSC – Scheduled Tuesday site visits by rotating staff. No visits during the week of 2/15/21. 
 CDPH – Scheduled Thursday site visits by rotating staff. No visits during the week of 2/15/21. 
 Battelle – M. Chi. Site visits/inspections.  

 
Work to be accomplished the remainder of this week (See attached current week’s look ahead) 

 Mobilization and Site Setup. Ongoing.  
o None.  

 Maintenance of BMPs. Ongoing. 
o Stormwater Protection.  

 Inspections according to SWMP. 
o Air Sampling and Dust Monitoring. 

 None 
 Utility Clearance and Land Survey. Ongoing.       

o Update of USA North 811 Utility Locating Tickets as necessary. 
 Radiological Surveys. Ongoing. 

o General Radiological Support.  
o Post and maintain RCA(s). 

 Concrete and/or Asphalt Removal. Ongoing.  
o Asphalt/Concrete Saw Cut and Breaking.  

 None. 
o Asphalt/Concrete Removal. 

 None.  
 Excavation. Ongoing. 

o None.  
 Soil Screening. Ongoing. 

o None. 
 

 
Work to be accomplished in the next three weeks (See attached current week’s plus 2-week look 

ahead) 
 Mobilization and Site Setup. Ongoing.  

o None.  
 Maintenance of BMPs. Ongoing. 
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o Stormwater Protection.  
 Inspections according to SWMP. 

o Air Sampling and Dust Monitoring. 
 None. 

 Utility Clearance and Land Survey. Ongoing.       
o Update of USA North 811 Utility Locating Tickets as necessary. 

 Radiological Surveys. Ongoing. 
o General Radiological Support.  
o Post and maintain RCA(s). 

 Concrete and/or Asphalt Removal. Ongoing.  
o Asphalt/Concrete Saw Cut and Breaking.  

 None. 
o Asphalt/Concrete Removal. 

 None.  
 Excavation. Ongoing. 

o None.  
 Soil Screening. Ongoing. 

o None. 
Inspections 
 

Preparatory 
 None. 

  
Initial 

 None.  
 
Follow-up 

 Mobilization and Site Setup. 
 Maintenance of BMPs. 
 Radiological Surveys. 
 Concrete and/or Asphalt Removal. 
 Excavation and Backfill. 
 Soil Screening. 

 
Stormwater Management 

 Performed according to SWMP Plan. 
  

Off-site Work or Materials Testing 
o Air Sampling for PM10, TSP, metals, asbestos, and ROC Analysis. 
o RSY Pad Material Samples. 

 Pending Analytical Results 
 

 
Additional Documentation Required  
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o None.   
 
Unforeseen Conditions Impacting Production  

o Intrusive excavation work suspended indefinitely on 2/11/21 due to forecasted wet weather and 
saturated site conditions.  

 
QC Issues 

o None 
 

Safety Issues 
o None.  

 
Safety Training 

o None.   
 
Items That May Require Revising Project Plans  

o None.   
 
 
Comments/Questions/Notes 

 



Current Week and Two Week Look Ahead*  

Parcel G Remedial Action  
Former Hunters Point Naval Shipyard, San Francisco, CA 
Contract N62473-17-D-0006     CTO N6247318F5065 

2/22/2021 
Monday 

2/23/2021 
Tuesday 

2/24/2021 
Wednesday 

2/25/2021 
Thursday 

2/26/2021 
Friday 

2/27/2021 
Saturday 

2/28/2021 
Sunday 

 Decon/demobilize equipment 
from site 

 Radiological Surveys 
 EPA Site Visit 

 No fieldwork 
 Weekly QC Meeting 

 No fieldwork  No fieldwork  No fieldwork No fieldwork No fieldwork 

3/1/2021 
Monday 

3/2/2021 
Tuesday 

3/3/2021 
Wednesday 

3/4/2021 
Thursday 

3/5/2021 
Friday 

3/6/2021 
Saturday 

3/7/2021 
Sunday 

 No fieldwork  No fieldwork  No fieldwork  No fieldwork  No fieldwork No fieldwork No fieldwork 

3/8/2021 
Monday 

3/9/2021 
Tuesday 

3/10/2021 
Wednesday 

3/11/2021 
Thursday 

3/12/2021 
Friday 

3/13/2021 
Saturday 

3/14/2021 
Sunday 

 No fieldwork  No fieldwork  No fieldwork  No fieldwork  No fieldwork No fieldwork No fieldwork 

 
*Subject to change based on field conditions. Schedule changes will be communicated to the agencies,and will not preclude work from proceeding. 
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